



aractech

Global Learning for Operational Leaders

PLANNING AND STRATEGY MANAGEMENT | PSM-010

Building, Planning and Managing Post-Crisis Project Portfolios

Contact

+31 85 7444446
info@aractech.com
<https://aractech.com>

Address

Waarderweg 50, 2031PB Haarlem - Netherlands.

Course content

Why Attend

Portfolio management as a strategy implementation tool and how it could be impacted by the new normal after COVID-19

The portfolio life cycle, phases, and controls

Course Methodology

Course Objectives

Target Audience

Course outline

Detailed course outline

Day-by-day outline for Building, Planning and Managing Post-Crisis Project Portfolios.

Day 1 - Portfolio Management Concepts and Definitions

- Organizational Project Management (Portfolios, Programs and Projects)
- Principals of Portfolio Management, Program Management and Project Management
- Portfolio Management and Organizational Strategy
- COVID Impact on Strategy and Portfolio Management
- Standard Roles in Portfolio Management before and after COVID 19
- Portfolio Governance and Organizational Governance

Day 2 - The Portfolio Life Cycle

- Portfolio Life-Cycle Overview
- Initiating and Building a New Portfolio
- Re-Building an Existing Portfolio
- Selecting and Prioritizing Portfolio Components
- Portfolio Planning before and after COVID 19
- Portfolio Execution, Optimization, Monitoring and Controlling

Course outline

Detailed course outline

Day-by-day outline for Building, Planning and Managing Post-Crisis Project Portfolios.

Day 3 - Portfolio Strategic Management and Governance

- Developing Portfolio Strategic Objectives
- Portfolio Charter
- Portfolio Roadmap
- Selecting Portfolio Components
- Portfolio Strategic Alignment
- Portfolio Governance

Day 4 - Portfolio Capacity and Capability Management

- Capacity management
- Supply and demand management
- Organizational Capabilities Assessment and Management
- Portfolio Reporting and Analytics (KPIs, Dashboards, etc)
- Portfolio Stakeholder Management and Communications

Day 5 - Portfolio Risk and Value Management

- Portfolio Risk Management
- Portfolio Value Management
- Design and Implementation of Portfolio Management Information System (PMIS)
- Course Review
- Question and Answer

Seminar dates

Available seminar dates

Live dates and pricing for Building, Planning and Managing Post-Crisis Project Portfolios generated from the course details page.

Date	Location	Format	Fee
15 - 19 June 2026	Amsterdam	Classroom	€2,975
20 - 24 July 2026	London	Classroom	€2,940
3 - 7 August 2026	Istanbul	Classroom	€1,995
7 - 11 September 2026	Vienna	Classroom	€2,975
12 - 16 October 2026	Barcelona	Classroom	€2,695
9 - 13 November 2026	Paris	Classroom	€3,150
14 - 18 December 2026	Frankfurt	Classroom	€2,275

Live online option

Online delivery is available at €1,250.